

DAILY REPORT: MAP PLATFORM

Date: 2026-04-25

Window: setup session

Summary

Built the first supervised map-platform development loop. The MCP server now supports strategy context, map repo inspection, patch proposals, change requests, guarded writes, and implementation result records.

Implemented

- Added MVP Place contract to 'map_platform'.
- Updated geocoder normalization.
- Updated frontend search suggestions to tolerate richer place metadata.
- Added 'docs/place_contract.md'.
- Added local verification script.
- Added daily operating model docs.
- Added local non-Docker dev stack scripts for geocoder, backend, and frontend.
- Added custom router phase 1 as the first OSRM replacement path.

Agents Run

- 'routing-tiles-agent': implemented Custom Router Phase 1 and recorded the run log.

Improved

- Map platform now has a stable data contract for local discovery, provenance, confidence, and accessibility metadata.
- Agent workflow now has explicit review artifacts before implementation.

Verified

- './scripts/verify.sh' passed.
- Frontend production build passed.
- MCP smoke test passed.
- Backend health, geocoder health, backend geocode, and frontend HTML checks passed locally.
- Custom router health, direct route, backend route via 'ROUTER_PROVIDER=intact', and full verification passed.

Blockers

- Production-quality custom routing still requires OSM graph ingestion, edge snapping, turn restrictions, and route profiles.
- Full OSRM route testing still requires OSRM data and router service on

'localhost:5001'.

- Frontend dependencies report two moderate npm vulnerabilities.
- No hosted preview/development deployment target is configured yet.

Dev Interface

- Local frontend URL: http://localhost:3001 for the current run, or http://localhost:3000 when free.
- Backend URL: http://localhost:8000
- Geocoder URL: http://localhost:8080
- Custom router URL: http://localhost:8090
- Status: local frontend/backend/geocoder/custom-router path is running; hosted preview not yet configured.

User Feedback Needed

- Confirm whether the Place contract matches intended local discovery needs.
- Confirm preferred preview deployment target.

Next Steps

- Add Place Detail Panel.
- Build custom router phase 2: graph artifact format and OSM extract parsing.
- Configure a durable dev/preview deployment target.
- Continue the development loop outside the 2 AM-7 AM ET quiet window.

Decisions Needed From User

- Preferred hosted dev/preview target.
- Whether custom routing should prioritize car, walking, or two-wheeler profile first.